

Local Area Agreement 2008-2011

26 October 2010

Priority A Growing Economy

Outcome Coordinated support to unlock economic potential of Devon's most disadvantaged communities (LAA14).

Lead Contact: Andrew Lightfoot, Steve Turner

RAG Status: Amber

Review: Quarter 2 Programme Review 2010-11

Recommendations

Summary Statement

Work is progressing on the development of a SIF for the Amberline coast area. The Northern SIF, in partnership with NorthDevon and Torridge DCs and the town councils of Bideford and Ilfracombe in particular, is progressing well, with support provided by the Joint Delivery Team.

Work to carry out a benchmarking exercise to 10 market and coastal towns is on hold, pending evaluation of a data set purchased from the Local data Company. It is anticipated that this data may provide enough evidence to ensure that the appropriate support can be provided to market and coastal towns. However, if there are gaps in this data, further work will be required.

Other Information

Key to Performance Status:						
Project/Programme Status	No Data	Milestone Missed	Red	Amber	Green	Completed

Projects

Regeneration initiatives of the priority communities (DES33) Amber **Responsible Officer: Karen Bridgford, Steve Turner**

Date	Milestone/Outputs Expected	Achieved/Review
26/10/2010	Agreement to develop SIF for the 'Amberline Coast' i.e. Teignmouth, Dawlish and associated coastal communities reached with internal and external partners	Masterplans for Teignmouth and Dawlish complete and agreement reached with town and district councils to explore development of the amberline coast SIF. Further meetings with town/district councils required to develop this concept further.
26/10/2010	10 towns engaged in the town centre benchmarking process	Project on hold and subject to review following purchase of dataset from the Local Data Company. Nature of project may be subject to change.
26/10/2010	Adopt a county wide approach to assess health of market towns to feed into the Local Economic Assessment - baseline indicators identified	data purchased from Local data company and analysis being carried out to see how this can be used to feed into the LEA.
31/03/2011	Project End	

Key to Performance Status:					
Risks:	Review overdue (0+)	Very high (20+)	High (12+)	Medium (8+)	Low (1+)

Risks

Code	Title	Review Date	Risk Impact	Risk Likelihood	Status	Notes
LAA 14 Risk 3	Funding shortages	26/10/2010	3 - Moderate	3 - Possible/Probable	Medium (9)	
LAA 14 Risk 1	Lack of partner participation	26/10/2010	3 - Moderate	2 - Possible	Low (6)	
LAA 14 Risk 2	Staff shortages	01/04/2010	3 - Moderate	2 - Possible	Low (6)	